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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

DEPARTMENT OF MENTAL HEALTH & DEVELOPMENTAL DISABILITIES  
 
 

WESTERN MENTAL HEALTH INSTITUTE, BOLIVAR, TENNESSEE 
 
1) Review of a request for APPROVAL of a PROJECT and ACKNOWLEDGMENT of the SOURCE of 

FUNDING for Primary Feeder Replacement at Western Mental Health Institute, Bolivar, with 
design and supervision to be accomplished by Department’s floor consultant and will be awarded 
through State Purchasing. 

 
  Estimated Project Cost: $117,792.00 
  Source of Funding:  Current Funds – Major Maintenance 
  SBC Project No: 344/015-01-04 
 
Project was estimated at $65,000.00. Lowest qualified bid was $117,792.00, thereby requiring State Building Commission 
approval.  
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

DEPARTMENT OF TRANSPORTATION    
 
 

STATEWIDE 
 
1) Presentation of the Quarterly Status Report for Transportation Improvements Programs. 
 
 
REGION 3 – WILLIAMSON COUNTY 
 
1) Review of a request for APPROVAL of a PROJECT and ACKNOWLEDGMENT of the SOURCE of 

FUNDING to Replace Maintenance Shop located in Region 3, Williamson County, and 
SELECTION of a DESIGNER to design and supervise the project. 

 
Estimated Project Cost: $400,000.00 
Source of Funding:   Plant Construction Funds 
SBC Project No.  245/098-01-04 

 
The existing facilities will be razed and new facilities will be designed and constructed in accordance with Department program 
requirements. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

MILITARY DEPARTMENT  
 
 

LAVINIA TRAINING SITE, MILAN, TENNESSEE 
 
1) Review of a request for APPROVAL of a PROJECT and ACKNOWLEDGMENT of the SOURCE of 

FUNDING for Troop Medical Clinic at Volunteer Training Site in Milan, with design services to be 
accomplished by in-house design personnel with departmental consultants.   

 
Estimated Project Cost: $700,000.00 
Source of Funding:   Federal Funds (NGB) 
SBC Project No.  368/031-02-04 

 
This project will be constructed on federal property with 100% federal funds, and needed due to increased mobilization of 
troops. 
 
 
VOLUNTEER TRAINING SITE, SMYRNA, TENNESSEE 
 
1) Review of a request for APPROVAL of the SUBSTITUTION of an electrical subcontractor from 

KEMCO Electric to Bratten Electric on a project for Guardhouse/ Security at the Volunteer 
Training Site, Smyrna,  

 
Estimated Project Cost: $600,000.00 
Source of Funding:   Federal Funds (NGB) 
SBC Project No.  361/079-02-02 

 
KEMCO Electric has notified the contractor that they are closing their business and cannot perform on this project. 
 
 
2) Discussion of the performance of Annie Mechanical on a project for 76 Bed Barracks, Phase 2, at 

the Volunteer Training Site, Smyrna, Tennessee. 
 

SBC Project No.  361/079-01-01 
 

The contractor had been given a 7-day Notice of Termination letter due to lack of performance on the contract. The contractor 
has increased his performance and will rescind the letter if proper performance is occurring and a suitable schedule established 
by May 12. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

DEPARTMENT OF ENVIRONMENT AND CONSERVATION  
 
 

BIG RIDGE STATE PARK, MAYNARDVILLE, TENNESSEE 
 
1) Review of a request for APPROVAL of a PROJECT and ACKNOWLEDGMENT of the SOURCE of 

FUNDING for Visitors Center ADA Upgrade at Big Ridge State Park in Maynardville, and 
SELECTION of a DESIGNER to design and supervise the project. 

 
Estimated Project Cost:  $135,000.00 
Source of Funding:  
96 G.O. Bonds-Capital Maint. (ADA) $  56,153.40 
99 G.O. Bonds-Capital Maint. (ADA) $  78,846.60 
SBC Project No.  126/009-01-04 

 
This project will provide for an upgrade to the Park’s visitor center/office to meet full ADA requirements. The upgrade will 
include parking, accessible walkways, entrances, door hardware, ramps, counter heights, upgrade of existing public restrooms, 
etc. Also, new staff restrooms meeting ADA requirements will be provided.  
 
 
WEST TENNESSEE RIVER BASIN AUTHORITY 
 
1) Review of a request for APPROVAL of a REVISION in FUNDING from $957,133.25 to 

$767,133.25 ($190,000.00 decrease) and APPROVAL to INCREASE Continental Engineering’s 
contract from $575,000.00 to $615,000.00 ($40,000.00 increase) on a project for Continued 
Maintenance for the West Tennessee River Basin Authority. 

 
Revised Estimated Project Cost: $767,133.25 
Source of Funding: Original Decrease  Revised 
99/00 Current Funds-Capital Maint  $500,000.00 <$190,000.00> $310,000.00
98/99 Current Funds-Capital Maint  421,097.25 0.00 421,097.25
Federal Funds     36,036.00                 0.00     36,036.00
TOTAL $957,133.25 <$190,000.00> $767,133.25
SBC Project No. 128/020-01-99 

 
This will allow continued maintenance under the direction of the WTRBA. Authorization to transfer these funds is included in 
WTRBA’s 2003 Appropriation Bill, Section 41, Item 41. 
 
 
2) Review of a request for APPROVAL to ISSUE an RFP for Engineering Services for a total of one 

year with four annual renewable options for Continued Maintenance for the West Tennessee 
River Basin Authority. 

 
SBC Project No.  128/020-01-04 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

DEPARTMENT OF EDUCATION 
 
 

TENNESSEE SCHOOL FOR THE DEAF, KNOXVILLE, TENNESSEE 
 
1) Review of a request for APPROVAL of a REVISION in FUNDING from $4,812,104.80 to 

$3,287,104.80 ($1,525,000.00 decrease) and ACKNOWLEDGEMENT of the UNFUNDED 
PORTION of a project for Old Gym Update at Tennessee School for the Deaf, Knoxville, and 
AUTHORIZATION to PROCEED with Phase 1 construction to the extent of funds available. 

 
Estimated Project Cost: $4,812,104.80   
Source of Funding: Original Decrease  Revised 
03 G.O. Bonds – Capital Maint. $4,203,000.00 ($1,400,000.00) $2,803,000.00
02/03 Current Funds-Capital Maint  262,104.80 0.00 262,104.80
03/04 Current Funds-Capital Maint       347,000.00      (125,000.00)      222,000.00
TOTAL $4,812,104.80 ($1,525,000.00) $3,287,104.80
  
Unfunded - $1,525,000.00  
 
SBC Project No. 168/007-01-03 

 
The Department of Education has identified as its highest priority the renovation necessary to re-occupy the Middle School at the 
TN School for the Deaf. Currently the Middle School has been closed for sixteen months and requires extensive mold abatement. 
Since the programming stage was initiated in December 2003, additional scope has been identified to ensure the facility is safe to 
occupy.  The current revised Old Gym update will now be considered Phase 2 and will be followed up in this budget cycle with a 
project (Phase 3) to complete the scope of work. Phase 2 will include a bldg. stabilization, hazardous materials abatement, 
exterior brick wall repair and complete the design. In addition the Department of Education recognizes the need to develop a 
Master-Plan to identify capital needs campus wide. 
 
 
2) Review of a request for APPROVAL of a REVISION in SCOPE and FUNDING and 

ACKNOWLEDGMENT of the SOURCE of FUNDING from $450,000.00 to $1,850,000.00 
($1,400,000.00 increase) of a project for Renovation to Middle School at Tennessee School for 
the Deaf, Knoxville, and AUTHORIZATION to PROCEED to the extent of funds available. 

 
Revised Estimated Project Cost: $1,850,000.00 
Source of Funding: Original Increase  Revised 
96 G.O. Bonds – Capital Maint. $380,000.00 $              0.00 $   380,000.00
Special Schools Carry Forward Fund 70,000.00 0.00 70,000.00
03 G.O. Bonds – Capital Maint.              0.00 1,400,000.00 1,400,000.00
TOTAL $450,000.00 $1,400,000.00 $1,850,000.00
SBC Project No. 168/007-02-03 

 
Additional scope has been identified by the designer (Bullock, Smith and Partners) and environmental consultant (QE2/statewide 
contract) that significantly affects the budget.  At this time the Department of Education feels it is necessary to consider adding 
scope to address the replacement of the roof (instead of repair/roof is out of warranty), an exterior wall to protect the block 
construction, and a new inclement weather/fire and security system. 
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3) Review of a request for APPROVAL of a PROJECT for developing a Master Plan at the 
Tennessee School for the Deaf, Knoxville, and SELECTION of a DESIGNER to do the plan. 

 
Estimated Project Cost:  $125,000.00 
Source of Funding:   03/04 Current Funds-Capital Maint  
SBC Project No.  168/007-01-04 
 

The Department of Education has recognized the need to develop a Master-Plan  to identify future capital projects campus-wide.  
As costly repairs are needed to bring older buildings up to code, it is even more important to provide the most efficient plan. 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

DEPARTMENT OF CORRECTION  
 
 

STATEWIDE 
 
1) Review of a request for APPROVAL to CANCEL a project for Underground HVAC Loop Study at 

facilities, statewide. 
 

Estimated Project Cost:  $160,000.00 
Source of Funding:   02/03 Current Funds-Capital Maint (Sentencing Act) 
SBC Project No.  140/001-02-02 
 
 

TURNEY CENTER INDUSTRIAL PRISON, ONLY, TENNESSEE 
 
1) Review of a request for APPROVAL of a REVISION in FUNDING and ACKNOWLEDGMENT of 

the SOURCE of FUNDING from $1,355,000.00 to $2,485,000.00 ($1,130,000.00 increase) of a 
project for Upgrade Sewage Treatment Plant at Turney Center Industrial Prison, Only, 
Tennessee. 

 
Revised Estimated Project Cost: $ 
Source of Funding: Original Increase  Revised 
01/02 Current Funds-Capital Maint 
(Sentencing Act) 

$   855,000.00 $   577,725.45 $1,432,725.45

Federal Funds (VOI/TIS) 500,000.00 0.00 500,000.00
99/00 Current Funds-Capital Maint 
(Sentencing Act) 

0.00 47,995.82 47,995.82

02/03 Current Funds-Capital Maint 
(Sentencing Act) 

0.00 217,000.00 217,000.00

00/01 Current Funds-Capital Maint 
(Sentencing Act) 

0.00 178,000.00 178,000.00

97/98 Current Funds-Capital Maint 
(Sentencing Act)               0.00

 
   109,278.73    109,278.73

TOTAL $1,355,000.00 $1,130,000.00 $2,485,000.00
SBC Project No. 142/005-02-02 

 
All six bidders substantially exceeded the bid target in February 2004. This request will authorize a slight redesign to reduce cost 
as well as provide additional funds to rebid the project based upon designer’s revised opinion of probable cost. Project designer 
assigns substantial material cost increases as the reason for February over bid. 
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TENNESSEE CORRECTION ACADEMY, TULLAHOMA, TENNESSEE 
 
1) Review of a request for APPROVAL of a PROJECT and ACKNOWLEDGMENT of the SOURCE of 

FUNDING for Roof Repair at Tennessee Correction Academy, Tullahoma, and SELECTION of a 
DESIGNER to design and supervise the project. 

 
Estimated Project Cost:    $150,000.00 
Source of Funding:    
00/01 Current Funds-Capital Maint (Sentencing Act) $  37,781.60 
02/03 Current Funds-Capital Maint (Sentencing Act) $  98,352.70 
01/02 Current Funds-Capital Maint (Sentencing Act) $  13,865.70 
SBC Project No.  142/009-01-04 

 
This project will repair three roofs previously re-roofed under a separate project. Repairs are needed to make the buildings dry 
and protect interior contents. 
 
 
SOUTHEAST TENNESSEE REGIONAL CORRECTIONAL FACILITY, BLEDSOE COUNTY, TN 
 
1) Review of a request for APPROVAL of a PROJECT and ACKNOWLEDGMENT of the SOURCE of 

FUNDING for Utility Development at Southeast Tennessee Regional Correctional Facility in 
Bledsoe County, and SELECTION of a DESIGNER to design and supervise the project. 

 
Estimated Project Cost:    $10,000,000.00 
Source of Funding:    
97/98 Current Funds-Capital Outlay (Sentencing Act)  $  9,000,000.00 
98/99 Current Funds-Capital Outlay (Sentencing Act) $  1,000,000.00 
SBC Project No.  142/013-02-04 

 
This request will coordinate utility development for a prison expansion at STRCR. Including arrangements with local utilities 
that are in the State’s best interest.  
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

TENNESSEE BOARD OF REGENTS  

Middle Tennessee State University, Murfreesboro, Tennessee 

1) Review of a request for APPROVAL of a REVISION in FUNDING  
from $ 820,000.00 to $ 1,095,000.00 ( a $ 275,000.00 increase)  
and ACKNOWLEDGMENT of the SOURCE of FUNDING of the project for  
Several Buildings System Replacements  
at Middle Tennessee State University in Murfreesboro, Tennessee. 

Estimated Project Cost: $ 13,420,000.00
Source of Funding: Existing Increase Revised

2002 G. O. Bonds – Capital Maintenance 500,000.00 0 500,000.00
Campus Plant Funds (operating) 320,000.00 275,000.00 595,000.00

820,000.00 275,000.00 1,095,000.00
SBC Project No. 166/009-05-02 

Originally authorized by the SBC in August 2002.  Designer is Hart-Freeland-Roberts.  The project is making 
mechanical, electrical, plumbing, structural, and related repairs and replacements in several older campus buildings.  
This increase is to allow repairs in the Natatorium consistent with the project scope, but not originally included in the 
project budget. 

 

2) Review of a request for APPROVAL to CHANGE a SUBCONTRACTOR for  
Several Buildings Life Safety Renovations  
at Middle Tennessee State University in Murfreesboro, Tennessee. 

Estimated Project Cost: $ 4,030,000.00
Source of Funding: 

2002 G. O. Bonds – Capital Maintenance 1,280,000.00
01/02 Current Funds – Capital Maintenance 230,000.00
03/04 Current Funds – Capital Maintenance 1,000,000.00

 2,510,000.00
SBC Project No. 166/009-02-01 

On a contract with Hardaway Construction Company for $1,380,000 in work on the Davis Science Building, its 
electrical subcontractor – Kemco Electric – has notified Hardway that they are closing their business and cannot fulfill 
their subcontract.  Hardaway will engage another qualified subcontractor at no increase in cost to the State. 
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3) Review of a request for APPROVAL to FULLY PLAN a PROJECT  
and ACKNOWLEDGMENT of the SOURCE of FUNDING for  
Nursing Building Addition  
at Middle Tennessee State University in Murfreesboro, Tennessee 
and SELECTION of a DESIGNER to plan the project. 

Estimated Project Cost: $ 4,800,000.00
Estimated Planning Cost: 350,000.00
Source of Funding: Gifts (the Christy Houston Foundation)
SBC Project No. 166/009-02-04 

The project will construct a 14,886 s.f. addition to the existing 31,085 s.f. facility.  It was disclosed for 
FY02/03 at $4.65million and recommended for FY04/05 re-disclosure at $4.8million. 

 

4) Review of a request for APPROVAL of a PROJECT  
and ACKNOWLEDGMENT of the SOURCE of FUNDING for  
Softball Complex Improvements  
at Middle Tennessee State University in Murfreesboro, Tennessee 
and SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: $ 530,000.00
Source of Funding: Athletic Department Title IX Funds
SBC Project No. 166/009-03-04 

This project will construct a 2,600 s.f. building with a pressbox, concessions area, toilets, stairs, and lift, and 
improve the supporting infrastructure, parking, and driveways. 

University of Memphis, Memphis 

1) Review of a request for APPROVAL to ALLOCATE FUNDING  
and ACKNOWLEDGMENT of the SOURCE of FUNDING  
and AUTHORIZATION to PROCEED with the project  
for  North Central Parking Lot Expansion 
for the  University of Memphis in Memphis, Tennessee. 

Estimated Project Cost: 1,425,000.00
Source of Funding: Existing Increase Revised

Campus Auxiliary Funds (parking fees) 75,000.00 1,350,000.00 1,425,000.00
SBC Project No. 166/007-03-03 

Approve for full planning in July 2003 with Burr & Cole as designers, this project will expand parking north of 
the existing Central Avenue parking lot and re-orient the entry to the Lipman School, including paving, 
lighting, landscaping, fencing, sidewalks, curbs, and landscape irrigation systems. 
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2) Review of a request for APPROVAL of a REVISION in FUNDING  
from $ 12,624,872.67 to $ 12,645,056.03 ( a $ 20,183.36 increase)  
and ACKNOWLEDGMENT of the SOURCE of FUNDING for  
John S. Wilder Tower and Brister Facility Renovations  
at the University of Memphis in Memphis, Tennessee. 

Revised Estimated Project Cost: $ 12,645,056.03
Source of Funding: Existing Increase Revised
98/99 Current Funds – Cap’l Maint’ce 363,000.00 0 363,000.00
99/00 Current Funds – Cap’l Maint’ce 100,000.00 0 100,000.00

1999 G. O. Bonds – Cap’l Maint’ce 324,000.00 0 324,000.00
1996 G. O. Bonds – Capital Outlay 493,049.71 0 493,049.71
1998 G. O. Bonds – Capital Outlay 10,917,334.68 0 10,917,334.68

93/94 Current Funds – Capital Outlay 32,615.61 0 32,615.61
Builder’s Risk Insurance Proceeds 394,872.67 20,183.36 415,056.03

12,624,872.67 20,183.36 12,645,056.03
SBC Project No. 166/007-03-96 

Originally authorized by the SBC in June 1996.  Designer is Allen & Hoshall.  The project is near completion.  
This increase accepts reimbursement on an insured flood loss incurred in September 2002. 

3) Review of a request for approval to  
TERMINATE an EXISTING USE AGREEMENT with the Memphis Pyramid, and 
APPROVAL of a USE AGREEMENT with the FedExForum  
for the men’s basketball program of  
the University of Memphis in Memphis, Tennessee. 

SBC Project No. 166/007-02-04 
F&A Transaction No. 04-02-016 

This request has been reviewed by the Executive Subcommittee on 19-Apr-04 and recommended to the 
SBC for action. 

Nashville State Technical Community College, Nashville 

1) Review of a request for APPROVAL of a PROJECT  
and ACKNOWLEDGMENT of the SOURCE of FUNDING  
for  Fire Alarm & Security Systems Upgrade 
for  Nashville State Technical Community College in Nashville, Tennessee, 
and SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: 450,000.00
Source of Funding: Campus Plant Funds (equipment R&R)
SBC Project No. 166/034-01-04 

This project will replace the fire alarm system in the Clement Building, and replace the security system in A, 
B, Clement, D, E, Library, seven Modulars, and Weld, including installation of outside dome cameras on the 
corners of most buildings. 



13 

Pellissippi State Technical Community College, Knoxville 

1) Review of a request for APPROVAL of a REALLOCATION of FUNDING for   
Student Recreation Center Expansion for   
Pellissippi State Technical Community College in Knoxville Tennessee, 
and approval to AWARD a CONSTRUCTION CONTRACT  
to Wood Brothers Construction of Knoxville in the amount of $344,001  
based upon the low Base Bid received April 28th, 2004. 

Estimated Project Cost: $ 400,000.00
Source of Funding: Student Recreation Fees
SBC Project No. 166/032-01-03 

Community Tectonics is designer.  Five bids were received.  This reallocation liquidates $45,000 that was for 
movable equipment, which will instead be acquired outside of the project as Student Recreation Fee 
collections permit, and the facility will be fully usable when the project is completed. 

Roane State Community College, Harriman 

1) Review of a request for APPROVAL of a PROJECT  
and ACKNOWLEDGMENT of the SOURCE of FUNDING  
for  Oak Ridge Branch Campus Parking Expansion 
for  Roane State Community College in Harriman, Tennessee, 
and SELECTION of a DESIGNER to design and supervise the project. 

Estimated Project Cost: $ 110,000.00
Source of Funding: Campus Plant Funds (parking R&R)
SBC Project No. 166/027-02-04 

This project will construct a paved, curbed, drained, lighted parking area for about 150 vehicles. 
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Tennessee Technology Centers, Jackson, McKenzie, and Whiteville 

1) Review of a request for APPROVAL of a REVISION in FUNDING  
from $ 480,000.00 to $ 530,000.00 ( a $ 50,000.00 increase)  
and ACKNOWLEDGMENT of the SOURCE of FUNDING for   
Roof and Façade Replacements for the   
Tennessee Technology Centers in Jackson, McKenzie, and Whiteville, Tennessee, 
and approval to ADJUST the BASE VALUE of the construction contract  
for the purpose of reporting change orders. 

Revised Estimated Project Cost: $ 530,000.00
 

Source of Funding: Existing  Increase Revised
03/04 Current Funds – Capital Maintenance 480,000.00  0 480,000.00

TTC Extraordinary Maintenance funds 0  50,000.00 50,000.00
480,000.00  50,000.00 530,000.00

 
SBC Project No. 166/000-03-03 

Construction began in January, and at the TTC Jackson’s teaching site in Lexington, where most of the work 
is, it was soon discovered that the roof deck is structurally inadequate and unsafe.  The change order to 
correct the problem is estimated at $85,64680, increasing the Base Value from the awarded contract sum of 
$368,552 to $454,19880 (23% increase).  Atkins Buchner Price is the designer, and recommends the change. 

Discussion of Bids 
1) Volunteer State Community College, Gallatin 

(Parking Improvements) 
SBC Project No. 166/025-01-04 
Bid date:     05/05/04 

2) Southwest Tennessee Community College, Memphis 
(Several Buildings Roof Replacements) 
SBC Project No. 166/033-01-02 
Bid date:     05/12/04 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

DEPARTMENT OF FINANCE AND ADMINISTRATION  
 
 

JOINT INSTITUTE FOR BIOLOGICAL RESEARCH, OAK RIDGE, TENNESSEE 
 
1) Review of a request for APPROVAL to PREPLAN a project for the Joint Institute for Biological 

Research at the Oak Ridge National Laboratory Campus at Oak Ridge, and SELECTION of a 
DESIGNER with LEED certification to plan the project.  

 
Estimated Project Cost: $8,000,000.00 
Estimated Planning Cost:      400,000.00 
Source of Planning Funds:  UT Battelle 
SBC Project No.  529/094-01-04 

 
Preplanning funds for this project are provided by U.T. Battelle. It is anticipated that funding for the remaining $7.6 million will 
be made available from this year’s capital appropriation. 
 
 
JAMES K. POLK COMPLEX, NASHVILLE, TENNESSEE 
 
1) Review of a request for APPROVAL of a REVISION in SCOPE and FUNDING and 

ACKNOWLEDGMENT of the SOURCE of FUNDING from $340,000.00 to $860,000.00 
($520,000.00 increase) of a project for Emergency Fire Pump Repairs at James K. Polk 
Complex, Nashville, and approval to fully plan the new scope of work within existing funds. 

 
Revised Estimated Project Cost: $860,000.00 
Source of Funding: Original Increase  Revised 
Facilities Revolving Fund (501.03) $340,000.00 $           0.00 $340,000.00
Unfunded – Proposed 04/05             0.00   520,000.00   520,000.00
TOTAL $340,000.00 $520,000.00 $860,000.00
SBC Project No. 529/075-01-03 

 
Second phase of this project consists of the installation of an emergency generator at the JK Polk Complex to serve the newly 
installed fire pump. This work is to address a deficiency in capacity discovered and cited by local and State fire marshals offices 
during this project. 
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2) Review of a request for APPROVAL of a REVISION in SCOPE and FUNDING and 

ACKNOWLEDGMENT of the SOURCE of FUNDING from $2,073,000.00 to $2,243,000.00 
($170,000.00 increase) of a project for Interior Modifications at the James K. Polk Building, 
Nashville, Tennessee. 

 
Revised Estimated Project Cost: $2,243,000.00 
Source of Funding: Original Increase  Revised 
Facilities Revolving Fund (501.04) $   566,000.00 $           0.00 $   566,000.00
Facilities Revolving Fund (501.03) 480,000.00 170,000.00 650,000.00
Operating Funds  565,000.00 0.00 565,000.00
Operating Funds (Comptroller)     462,000.00              0.00     462,000.00
TOTAL $2,073,000.00 $170,000.00 $2,243,000.00
SBC Project No. 529/075-02-02 

 
This increase in monies is needed to replace worn carpet on Floors 15 and 16. 
 
 
STATEWIDE 
 
1) Review of a request for APPROVAL of a REVISION in FUNDING and ACKNOWLEDGMENT of 

the SOURCE of FUNDING from $2,400,000.00 to $3,210,000.00 ($810,000.00 increase) of a 
project for Environmental Consultants at facilities, statewide 

 
Revised Estimated Project Cost: $3,210,000.00 
Source of Funding: Original Increase  Revised 
02/03 Current Funds-Capital Maint  $1,500,000.00 $           0.00 $1,500,000.00
DOT Plant Construction Funds 700,000.00 300,000.00 1,000,000.00
Dept. of Mental Retardation 0.00 50,000.00 50,000.00
Facilities Revolving Fund (501.03)  50,000.00 150,000.00 200,000.00
University of Tennessee  0.00 10,000.00 10,000.00
Department of Correction Funds 50,000.00 0.00 50,000.00
Federal Funds (Correction VOITIS)      100,000.00 300,000.00      400,000.00
TOTAL $2,400,000.00 $810,000.00 $3,210,000.00
SBC Project No. 529/000-03-02 

 
 

2) Review of a request for APPROVAL to SELECT the successful proposer as a result of an RFP and 
AUTHORIZATION to PROCEED with a project for Management Assistance for Capital Projects 
Management, Tennessee Board of Regents and University of Tennessee projects, statewide, 
contingent upon the availability of funding. 

 
SBC Project No. 529/000-09-03 
SBC Project No. 166/000-05-03 

 
The SBC on 13-Nov-03 authorized issuance of a Request for Proposals for management assistance for Capital Projects 
Management, Tennessee Board of Regents and University of Tennessee projects, statewide 
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SCHEDULE FOR STATE BUILDING COMMISSION MEETING 
 

May 13, 2004 
 

STATE BUILDING COMMISSION   
 
 

MINUTES OF MEETING OF STATE BUILDING COMMISSION 

1) READING and APPROVAL of the Minutes of the State Building Commission meeting held on April 
8, 2004. 

 
REPORT OF CHANGE ORDERS RESULTING IN CUMULATIVE CHANGE ORDER COSTS TO 
EXCEED 10% OF BASE CONTRACT AMOUNT 

Western Mental Health Institute 
(Luton Hall Elevator Renovation) 
Change Order No. 2 
Change Order Amount: $28,630.25 
Change Order Percent: 14.36 
Cumulative Percent 21.72 

1.   

SBC Project No. 344/015-01-02 

To address some hidden conditions and 
meet current elevator codes. 

 
Cove Lake State Park 
(Pool Upgrades) 
Change Order No. 16 
Change Order Amount: $27,176.03 
Change Order Percent: 3.49 
Cumulative Percent 11.87 

2.  

SBC Project No. 126/027-02-01 
 

Miscellaneous additions are required for the 
completion of the project. 

Cove Lake State Park 
(Pool Upgrades) 
Change Order No. 17 
Change Order Amount: $10,033.08 
Change Order Percent: 1.29 
Cumulative Percent 13.16 

3.  

SBC Project No. 126/027-02-01 

To relocate one existing electrical switch 
and install hand railings and chain link 
fencing at the pool terrace. 

 
TN Rehabilitation Center 
(“N” Building Roof Repair) 
Change Order No. 6 
Change Order Amount: $7,941.00 
Change Order Percent: 2.80 
Cumulative Percent 10.27 

4.   

SBC Project No. 442/006-02-02 

To install one ADA compliant automatic 
door and related hardware at the handicap 
entrance. 

 
Volunteer State Community College  
(Health South Site Improvements) 
Change Order No. 3 
Change Order Amount: $26,031.60 
Change Order Percent: 4.46 
Cumulative Percent 11.83 

5.  

SBC Project No. 166/025-02-96 

For repairing distressed pavement areas and 
applying a thicker asphalt wearing surface. 
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Middle Tennessee State University  
(Beasley/Sims Renovations) 
Change Order No. 12 
Change Order Amount: $5,921.98 
Change Order Percent: 0.21 
Cumulative Percent 15.20 

6.   

SBC Project No. 166/009-03-01 

To provide a fire damper in exhaust duct, 
electric heaters in Stair 1 and 2, domestic 
water line and replace electrical conduits. 

 
Volunteer State Community College  
(Health South Site Improvements) 
Change Order No. 5 
Change Order Amount: $3,631.35 
Change Order Percent: .62 
Cumulative Percent 12.45 

7.  

SBC Project No. 166/025-02-96 

To provide a concrete embankment at a 
steep transition in a small area of the 
parking lot. 

 
Mountain View Youth Development Center 
(Roof Replacement – 6 Bldgs) 
Change Order No. 7 
Change Order Amount: $21,558.00 
Change Order Percent: 4.2 
Cumulative Percent 15.1 

8.  

SBC Project No. 144/013-01-02 

This change order is for programmatic 
changes providing a new metal roof canopy 
for employee non-smoking area. 

 
Volunteer Training Site – Smyrna 
(Bldg 681/682 Renovations) 
Change Order No. 2 
Change Order Amount: $23,672.94 
Change Order Percent: 7.8 
Cumulative Percent 17.8 

9.   

SBC Project No. 361/079-01-02 

Unanticipated code and programmatic 
changes are required to successfully 
complete the work and will close out the 
project. 

  
SUB-COMMITTEE REPORT 

1) REPORT of ACTION taken at the State Building Commission Executive Subcommittee meeting 
held on April 19, 2004 (on Members’ copies only). 
 

DESIGNER SELECTION LIST 

1) Approval of the designer selections as recommended. 
 


